
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:15 AM
Run date

Time

Reviewer: Woods, Mark 23-Dec-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 004 Date: 02-Dec-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 15:00 PM Break: 12:00 Over Time: 00:00

Const Calendar Day: 815

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny with the morning Fog

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 203

Completion of the CCO #203 work for the North & South Grillage Cover Plates;
Continue with the Item Work at Elev. 3.0 & 13.0, on the removal & grinding of the Pad-eyes;

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM Jose ALFAROIronworker 0.00 0.00 0.00 0.00

APP DARIO LozaIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

CCO # 203

Bolt Tensioning and Torque Verification

Yesterday, the 57 remaining bolts could not be tensioned, due to the high winds closing down the elevator.
Actually, the high winds shut down the elevator until 9:30 this morning, at which time it was safe to get on
the elevator once again. Per my request, Steve Jensen called me at 9:30 with the news of the re-openiong
of the elevator and the return of the iron workers to Elev. 145m. I was at elev. 145 at 9:55, 15 minutes
after the iron workers got there (according to Steve.)

The 2-man crew of Lance and Luis continued with the tensioning of the remaining 57 bolts and finished
them off by 11:00. At this time Steve Jensen watched me witnessing the torque verification conducted by
Luis. There were a total of 316, A325 M24x80 bolts and we verified the required Inspection Torque on 32
bolts, evenly distributed across the connection with 16 verified on the North side and another 16 on the
South side. The Inspection Torque for these bolts which belong to the Lot# DHGM240139, is 332 ft-lbs.
This Inspection Torque value was established by the turning of the nut. Howevr, in the field at this
particular location, these bolts were tensioned by the turning of the bolt heads. Therefore, we had to use
the rule-of-thumb method of using a magnitude of 1.5 times greater than the value established by the
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turning of the nut. This results in an Inspection Torque value of 498 ft-lbs. All the bolts easily surpassed
this value.

Following the conclusion of the Torque Verification test, the crew turned their attention to the bolting of
cover plates for the small access holes (hand access) provided in the mid-section of these cover plates.
They finished off these plates by the conclusion of the day. It should be noted that the Grillage's Bottom
Cover Plates on the West side will be placed once the Tower tie-back bracket (blue steel) installed for the
Tower Pull-back, is ermoved, following the load transfer.

Item Work

Today marks day 7 of the pad-eye removal and grinding operation at the bas of the Tower at Elev. 3.0 and
13.0.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM Jose ALFAROIronworker 0.00 0.00 0.00 0.00

APP DARIO LUCASIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

JNM JAMES WILKERSONIronworker 0.00 0.00 0.00 0.00

APP Luis PlancarteIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00
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